
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for the Access Bridge over Browns Gulch at San Gabriel Dam, in the Angeles 
National Forest.

SUBJECT

January 08, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
ACCESS BRIDGE OVER BROWNS GULCH AT SAN GABRIEL DAM

IN THE ANGELES NATIONAL FOREST
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to replacement of an existing access bridge and 
reconstruction of roadway pavement, with an increase in the contract amount of $132,322, will have 
no significant effect on the environment and approve the change and increased amount for Project 
ID No. FCC0001086 – Access Bridge over Browns Gulch at San Gabriel Dam, for cold mill and 
overlay of an access road, in the Angeles National Forest, performed by Griffith Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, acting 
as the governing body of the Los Angeles County Flood Control District (LACFCD), for the change in 
this public works construction contract in support of the timely completion of the project while 
avoiding delays and the potential for claims.  The description of the change, estimated cost, and the 
necessary time extension is listed in the enclosure.
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The Chief Engineer or her designee has been authorized by the Board to order changes in work up 
to $10,000 for construction contracts.  Enclosed for the Board's approval is a change in work in 
excess of the Chief Engineer's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected area.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001086, with an increase in the contract amount of $132,322, is included in the 
Fiscal Year 2012-13 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on 
June 7, 2011, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Chief 
Engineer or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
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Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel 
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
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CHANGE IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. FCC0001086 — Access Bridge over Browns Gulch at San Gabriel Dam
(in the Angeles National Forest), Supervisorial District 5, Contractor: Griffith Company.

Project Description:

Removal and replacement of an existing access bridge with asingle-span, post-tensioned
concrete bridge, reconstruction of roadway pavement, and the performance of other
appurtenant work.

Change in Work:

Cold mill and overlay access road

Description of Change:

$132,322.00

The existing project is located along the access road between the main entrance gate and
the Dam Operator's facility. It has been decided that the entire limits beyond the existing
project limits of the access road be cold milled, crack sealed, and repaved.

The cost for this change is partially negotiated as provided in Subsection 3-2 of the
contract specifications and partially based on contract unit prices.

Five additional working days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fiscal Year 2012-13 Flood Control
District Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved
under delegated authority

Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$1,908,579.00

30,837.00
132,322.00

$2,071.738.00

8.5%




